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ESTIMATE RUN 05/31/2006

ESTIMATE SUMMARY 09:49:56

CONTID: C15321R        ESTIMATE NO: 0001 PROG 2005

PCN: 15321R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Aspen-SH 82 PERCENT TIME:

PROJECT NO: NH 0821-076                   

Aspen-SH 82

NAME OF ROAD: 82

PROJECT COUNTIES: PITKIN

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 05/25/2006 DATE TIME STARTED 04/17/2006

5750 W. AIRPORT ROAD DATE LET 03/23/2006 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 03/28/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED

SEDALIA CO 80135     303/791-3759 DATE NOTICE TO PROCEED 04/17/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,463,288.81 PARTICIPATING $ $ 551,573.11

AWARD PROJECT AMT: 2,250,763.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,782.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.70

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/31/2006 ??:??:??

10/31/2006 ??:??:??

22.39%

1,911,715.70

551,573.11

551,573.11

544,790.39

$

$

$

$

551,573.11

0.00

551,573.11

0.00

551,573.11

-6,782.72

0.00

544,790.39

0.00

AMOUNT DUE 544,790.39 544,790.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 544,790.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

39.0
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PCN: 15321R-BID   ESTIMATE RUN 05/31/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0001 09:49:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,105.000 0.000

SY  415.770 12,473.10

30.00000 415.770 12,473.10

202-00200  
 

0010 REMOVAL OF CURB AND GUTTER 2,371.000 0.000

LF  1,125.000 13,500.00

12.00000 1,125.000 13,500.00

202-00203  
 

0015 REMOVAL OF CONCRETE PAVEMENT 574.500 0.000

SY  574.500 20,107.50

35.00000 574.500 20,107.50

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 223.570 0.000

SY  223.570 9,613.51

43.00000 223.570 9,613.51

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 62,446.000 0.000

SY  0.000 0.00

2.30000 0.000 0.00

202-00240  
 

0030 UNCLASSIFIED EXCAVATION 177.150 0.000

CY  177.150 10,629.00

60.00000 177.150 10,629.00

203-00000  
 

0035 BACKHOE 20.000 0.000

HOUR 4.000 280.00

70.00000 4.000 280.00

203-01510  
 

0040 TRUCK (DUMP) 20.000 0.000

HOUR 4.000 360.00

90.00000 4.000 360.00

203-01582  
 

0045 LABORER 40.000 0.000

HOUR 0.000 0.00

30.00000 0.000 0.00

203-02330  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

208-00045  
 

0055 *ADJUST MANHOLE 39.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

210-04010  
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PCN: 15321R-BID   ESTIMATE RUN 05/31/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0001 09:49:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST VALVE BOX 46.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

210-04050  
 

0065 AGGREGATE BASE COURSE (CLASS 6) 242.620 0.000

TON 242.620 13,344.10

55.00000 242.620 13,344.10

304-06000  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

290.00000 0.000 0.00

403-00720  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 7,213.000 0.000

TON 0.000 0.00

73.00000 0.000 0.00

403-34701  
 

0080 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 447.000 0.000

TON 0.000 0.00

400.00000 0.000 0.00

411-03342  
 

0085 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,557.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255  
 

0090 *CONCRETE PAVEMENT (8 INCH) 35.000 0.000

SY  16.500 3,052.50

185.00000 16.500 3,052.50

412-00800  
 

0095 *CONCRETE PAVEMENT (9-3/4 INCH) 814.300 0.000

SY  814.300 126,216.50

155.00000 814.300 126,216.50

412-00975  
 

0100 GEOTEXTILE (SEPARATOR) (CLASS A) 814.300 0.000

SY  814.300 3,257.20

4.00000 814.300 3,257.20

420-00130  
 

0105 *REINFORCING STEEL (EPOXY COATED) 600.000 0.000

LB  462.000 2,772.00

6.00000 462.000 2,772.00

602-00020  
 

0110 FENCE (PLASTIC) 1,000.000 0.000

LF  644.000 2,576.00

4.00000 644.000 2,576.00

607-11525  
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PCN: 15321R-BID   ESTIMATE RUN 05/31/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0001 09:49:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONCRETE SIDEWALK 395.000 0.000

SY  158.760 13,177.08

83.00000 158.760 13,177.08

608-00000  
 

0120 *CONCRETE CURB RAMP 676.000 0.000

SY  244.610 92,462.58

378.00000 244.610 92,462.58

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION I-B) 65.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

609-21010  
 

0130 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,273.000 0.000

LF  1,101.000 28,626.00

26.00000 1,101.000 28,626.00

609-21020  
 

0135 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 845.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

613-01300  
 

0140 *LOOP DETECTOR WIRE 2,480.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

614-72875  
 

0145 *WEATHER SENSOR 1.000 0.000

L S 0.000 0.00

13,000.00000 0.000 0.00

614-86735  
 

0150 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.350 18,900.00

54,000.00000 0.350 18,900.00

625-00000  
 

0155 *MOBILIZATION 1.000 0.000

L S 0.377 99,392.54

263,640.70000 0.377 99,392.54

626-00000  
 

0160 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.500 6,000.00

12,000.00000 0.500 6,000.00

626-01000  
 

0165 *PAVEMENT MARKING PAINT 233.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00001  
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PCN: 15321R-BID   ESTIMATE RUN 05/31/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0001 09:49:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING (SPECIAL) 117.000 0.000

GAL 0.000 0.00

138.00000 0.000 0.00

627-00007  
 

0175 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

675.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30407  
 

0180 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

6,587.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-30411  
 

0185 SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01031  
 

0190 ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

629-01210  
 

0195 FLAGGING 2,300.000 0.000

HOUR 209.500 4,818.50

23.00000 209.500 4,818.50

630-00000  
 

0200 TRAFFIC CONTROL INSPECTION 64.000 0.000

DAY 5.000 625.00

125.00000 5.000 625.00

630-00007  
 

0205 TRAFFIC CONTROL MANAGEMENT 135.000 0.000

DAY 15.000 7,875.00

525.00000 15.000 7,875.00

630-00012  
 

0210 BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 0.000

EACH 9.000 4,950.00

550.00000 9.000 4,950.00

630-80336  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 134.000 0.000

EACH 67.000 3,350.00

50.00000 67.000 3,350.00

630-80341  
 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 0.000

EACH 26.000 1,950.00

75.00000 26.000 1,950.00

630-80342  
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PCN: 15321R-BID   ESTIMATE RUN 05/31/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0001 09:49:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000

EACH 1.000 125.00

125.00000 1.000 125.00

630-80343  
 

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 2,500.00

2,500.00000 1.000 2,500.00

630-80358  
 

0235 PORTABLE MESSAGE SIGN PANEL 190.000 0.000

DAY 50.000 5,500.00

110.00000 50.000 5,500.00

630-80359  
 

0240 DRUM CHANNELIZING DEVICE 73.000 0.000

EACH 36.500 2,555.00

70.00000 36.500 2,555.00

630-80360  
 

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 7.500 600.00

80.00000 7.500 600.00

630-80363  
 

0250 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 7.500 750.00

100.00000 7.500 750.00

630-80364  
 

0255 TRAFFIC CONE 75.000 0.000

EACH 37.500 525.00

14.00000 37.500 525.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 1,500.000 0.000

F A 1,410.000 1,410.00

1.00000 1,410.000 1,410.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT 14,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15321R-BID   ESTIMATE RUN 05/31/2006

PROJECT: NH 0821-076                   ESTIMATE NO: 0001 09:49:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT 35,743.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A IRRIGATION AND SNOWMELT SYSTEMS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0320 ADDED ITEM (LUMP SUM)/ CO #4 - MCR LI #1, E. JORDAN 
DETECTABLE WARNING PLATES

0.000 0.000

L S 0.000 0.00

15,000.00000 0.000 0.00

900-00014  
 

CAT 0200 $514,273.11 514,273.11CURRENT AMT 2,425,988.81 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 17,500.00

17,500.00000 1.000 17,500.00

620-00002  
 

0310 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 18,000.00

18,000.00000 1.000 18,000.00

620-00012  
 

0315 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $37,300.00 37,300.00CURRENT AMT 37,300.00 $$

PROJECT TOTAL 551,573.11 $ 551,573.11CURRENT AMT 2,463,288.81 $$


